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Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M277

PERFORMANCE OBJECTIVES, MEASURES,
EXPECTATIONS AND INCENTIVES

SECTIONJ
APPENDIX D
FY 2007 — FY 2008
Pl PHMC Modification Description
RL-0011
(Rev. 1) Modification A270 NM Stabilization and Disposition — PFP
RL-0012
(Rev. 1) Modification A270 SNF Stabilization and Disposition — KBC
RL-0013
(Rev. 1) Modification A270 Solid Waste Stabilization and Disposition
RL-0030
Rev. 1 Modification M277 Soil and Water Remediation — GWVZ Nuclear

RL-0040 Modification A255

RL-0042
(Rev. 1) Modification A270

RL-Composite
(Rev. 2) Modification M258

FHI-Cost

Underrun
Funded Modification M252Y

Interpretive Letters:

Facility

Nuclear Facility D&D — Remainder of Hanford

Nuclear Facility FFTF

Composite Performance

Cost Underrun Funded Performance Incentive

W etter, K. A. Klein to R. G. Gallagher, “Contract No. DE-AC06-96RL 13200 -- Request for
Equitable Adjustment on Underrun Funded Performance Objective 12, RL-040-Complete
212-N Nuclear Facility Hazard Reduction and Downgrade”, 07-AMCP-0134, dated April

4, 2007.
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Fluor Hanford, Inc.
DE-AC06-96RL13200
Modification M277

The following letter extends the date for specific fee incentives beyond the 9/30/06 completion
date of the former PI’s.

Letter, K. A. Klein to R. G. Gallagher, “Contract No. DE-AC06-96RL13200 -- Request for
Approval of Proposed Revision to Contract Deliverables and RL-30 Performance
Incentive Objective for Installation of a Sequestration Barrier at 100-NR-2", 07-PRO-
0175, dated March 2, 2007.

Section J App-D M277 8-14-07 J-D-2 8/14/07



UPL‘CATE uor Hanford, Inc.
DOR\GINAL DEicoaf-I%lsz?z,Izoo

Modification M277

FY 2007 - FY 2008 FHI PERFORMANCE INCENTIVE
.Rev 1 August 14,2007 - .
PBS: RL-0030 Soil and‘Water Remedlanon GWVZ Nuclear: Faclhty
Allocated Fee: $9.572 of the fee available-in PHMC Clause B.4~ -

PERFORMANCE OBJECTIVE 1: Implement Groundwater Remedies.

Performance Objective 1a: Install and complete three months of operation of the 100-K West pump
and treatment system averaging at ‘féast 50 gallons per minute to address the groundwater chromium
plume by 31 July 2007.

$1.7M may be earned as progress payment upon completion of Performance Objective 1a by 31 July
2007.

Completion Criteria:
¢ The pump and treatment system shall have a nominal treatment capacity of 100 gallons
per minute with extraction from at least four wells and injection into at least two wells,
Submit a letter certifying that FH has completed three months of pump and treatment
system operations at 100-K West at an average rate of 50 gallons per minute,

Government Furnished Services/Items:
Nene identified.

Performance Objective 1b: Complete two months of treatability testing using the electro
coagulation treatment in the 100-D area averaging at least 25 gallons per minute to address the
groundwater chromium plume by 30 September 2007.

$1.0M may be earned as progress payment upon completion of Performance Objective 1b by 30
September 2007.

Completion Criteria:

e The pump and treatment system shall have a nominal treatment capacity of 50 gallons per
minute. Submit a letter certifying that FH has completed two months of electro
coagulation system operations in the 100-D Area at an average rate of 25 gallons per
minute.

Government Furnished Services/Items:
None identified.

PERFORMANCE OBJECTIVE 2: Develop and implement a field investigation plan to locate
stgnificant sources of chromium contamination within the 100-D Area by 30 September 2008.

$0.6M may be earned as progress payment upon completion of Performance Objective 2 by 30
September 2008.

Completion Criteria:

e The field investigation plan has been written and approved.

¢ The approved field investigation plan has been impiemented.

¢ FH has submitted a letter report to RL documenting the status of the implementation of
the approved field investigation plan. The letter report will clearly state the field
investigation approaches and methods used; it will document the well drilling and
sampling completed; and it will document the preliminary findings, conclusions, and
recommendations.

RL CO Rﬂ Date SZ'&Z 7
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D U P L ICATE Fluor Hanford, Inc
ORIGINAL DE-AC06-96RL 13200

Modification M277

=II’&'CEI"JTI’VE

P FY 2007 FY 2008 FHI PERFORMANCE
Rev August 14, 2007 T

“PBS:'RL-0030:Soil and Water Remedmtlon IWVZ ‘Nh'élé Facili
Allocated Fee: $9.572 of the fee available'in PHMC Clause B:4

Government Furnished Services/Items:
* DOE-RL’s approval of the field investigation plan within 30 days of submitta] by FH.

PERFORMANCE OBJECTIVE 3: Ensure the Protectiveness of Remedial Actions

Performance Objective 3a: Complete the installation of a minimum of 15 wells from the TPA
Milestone M-24 list and attain the CY07 TPA Milestone M-24-57M by 15 December 2007.

$0.8M may be earned as progress payment upon completion of Performance Objective 3a by 15
December 2007.

Performance Objective 3b: Complete the installation of a minimum of 15 wells during FY08 and
attain the CY08 TPA Milestone M-24-57P by 30 September 2008.

$0.8M may be earned as progress payment upon completion of Performance Objective 3b by 30
September 2008.

Completion Criteria for 3a and 3b:

¢ Complete drilling wells and submit a letter that documents completion of TPA Milestone
M-024-57 and that certifies the wells are sample-ready.

Government Furnished Services/Items:
None identified.

Performance Objective 3¢: Submit the 200-BP-5 and 200-PO-1 Groundwater Remedial
Investigation (RI) Draft A Work Plans to RL by 31 March 2007 and 30 September 2007, respectively.

$0.5M may be earned as progress payment upon completion of the 200-BP-5 RI Draft A Work Plan
by 31 March 2007.

$0.5M may be earned as progress payment upon completion of the 200-PO-1 RI Draft A Work Plan
by 30 September 2007,

Completion Criteria;

® Submittal of Draft A of the 200-BP-5 and 200-PO-1 Remedial Investigation Work Plans
to RL by 31 March 2007 and 30 September 2007, respectively.

Government Furnished Services/Ttems:
None identified.

Performance Objective 3d: Submit the Draft A 200-ZP-1 Feasibility Study/Proposed Plan to RL by
30 September 2007.

$0.8M may be earned as progress payment upon submittal of the Draft A 200-ZP-1 Feasibility Study/
Proposed Plan to RL by 30 September 2007.

Completion Criteria:

® Submittal of the Draft A 200-ZP-1 Feasibility Study/Proposed Plan to RL by 30
. September 2007,

|
RL CO jH Date _&//4s7
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D U P LICATE _ Fluor Hanford, Inc
ORIGINAL DE-AC06-96RL13200

Madification M277

i

“ FY.2007 - FY 2008 FHI PERFORMANCE !
L2007 e S

PBS: RL:0030:Soil and Water Remediation ~ GWV.Z Nuclear Facility"

Allocated Fee; $9;572 of the fee available in PHMC Clause B4

Government Furnished Services/Items:
None identified.

PERFORMANCE OBJECTIVE 4: Complete the transition and integration of Groundwater
Monitoring work scope from PNNL and perform Groundwater Monitoring in support of RCRA,
CERCLA, and AEA Compliance.

Performance Objective 4a: Submit the annual Hanford Site Groundwater Monitoring Report by 01
March 2007 and complete ninety percent (90%) of the groundwater monitoring well samples, as
identified in the FY 2007 Integrated Sampling Schedule, by 30 September 2007.

$0.4M may be earned as progress payment upon completion of the Hanford Site Groundwater
Monitoring Report by 01 March 2007,

$0.5M may be earned as progress payment upon completion of Performance Objective 4a by 30
September 2007,

Performance Objective 4b: Submit the annual Hanford Site Groundwater Monitoring Report by 01
March 2008 and complete ninety percent (90%) of the groundwater monitoring well samples, as
1dentified in the FY 2008 Integrated Sampling Schedule, by 30 September 2008,

$0.3M may be earned as progress payment upon completion of the Hanford Site Groundwater
Monitoring Report by 01 March 2008.

$0.4M may be earned as progress payment upon completion of Performance Objective 4b by 30
September 2008,

Completion Criteria for 4a and 4b:
® Submit the annual Hanford Site Groundwater Monitoring Report.

® Perform required well sampling and submit a letter that transmits a field sampling
summary table documenting the wells sampled and the completion percentage in support
of the groundwater monitoring integrated sampling schedule.

Government Furnished Services/Ttems:
None identified.

OVER TARGET FUNDED

Performance Objective 1¢: Expand the 100-KR-4 pump and treatment system to address the
chromium groundwater plume by 30 September 2008.

$0.35M may be earned as progress payment upon completion of construction of the 100-KR-4
System Expansion extraction/injection/monitoring wells.

$0.65M may be earned as progress payment upon completion of construction of a 250 gpm systermn
expansion and the start of acceptance testing.

RL CO id Date 6//%7
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DU PL'CATE Fluor Hanford, Inc
ORIGINAL | DE-AC06-96RL13200

Modification M277

S ..o FY 2007 - FY 2008 FHI PERFORMANCE INCENTIVE
Rev. 1, August'14,2007 - = 0 i :
PBS: RL-0030 Soil and Water Remediation— GWVZ Nuclear Facility = 1+
Allocated Fee: $9.572 of the fee available in PHMC Clause B4~~~ .
Completion Criteria:
® The design of the pump and treatment system expansion shall be based on a final nominal
treatment capacity of 600 gallons per minute. Submit a letter documenting that FH has
completed the design and issued the DCN Drawings and Specifications to Procurement.
¢ Complete construction of 18 100-KR-4 System Expansion
extraction/injection/monitoring wells and submit a letter documenting that the wells are
complete.
*  Complete 100-KR-4 System expansion and submit documentation of the start of ATP
demonstrating a 250 gpm capacity for 5 consecutive days. A lower flow rate will be
acceptable if the approved well network will not support the specified flow rate.

Government Furnished Services/Items:
None 1dentified.

PERFORMANCE OBJECTIVE 5: Complete decommissioning of 100 wells by 30 September 2008,

$0.2M may be earned upon decommissioning 100 wells to support site closure by 30 September
2008.

Completion Criteria:
¢ Decommission 100 (cumulative 530) wells in accordance with the WAC. Well selection
shall have concurrence from DOE and the Regulators. Completion will be documented
with field activity reports and submission of decommissioning documentation to the
Washington State Department of Ecology.

Government Furnished Services/Ttems:
None identified.

PERFORMANCE OBJECTIVE 6: Complete Tie-in of two T Tank Farm wells into ETF transfer
line to address Technetium-99 in the groundwater by 30 September 2007.

$0.072M may be earned upon completion of the tie-in of two T Tank Farm wells into the ETF
transfer line 30 September 2007.

Completion Criteria:
® Complete construction of the tie-in to the two wells and initiate the pumping of

_ groundwater to ETF for treatment.
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